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Major IT Project Status, 2002-06

69 major IT projects, $934.6 million value
47 successfully completed, $407.8 million value:

Largest--Web Based SOL Technology Initiative (DOE) - $160.3 
million

Average value - $8.7 million
Median value - $2.8 million

22 active, $526.8 million value : 
Largest--STARS (VSP) - $357.2 million
Average value - $23.9 million ($6.2 million without STARS)
Median value - $4.8 million



www.vita.virginia.gov 3

Major IT Projects Cancelled

1998 – 2002
Number: 5*
Actual Cost: $68.5 million*

2002 – 2006
Number: 0
Actual Cost: $0

* Source: JLARC “Review of Information Technology Systems Development”, 2003
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Oversight Makes the Difference:
Improvements since 2002

Commonwealth CIO / ITIB approve project plans and 
oversee project development.

Entire process governed by best practices established by 
Project Management Institute.

Project managers must complete formal qualification 
process.

Projects report monthly to CIO and ITIB (through PMD)
Projects subject to independent verification and validation 

of progress.
Project changes tightly controlled; deviations of 10% or 

more in cost and/or schedule require CIO/ITIB approval.
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